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Regional San Francisco Muni Third Street Light Rail; extend third Street line to Chinatown 
 (tunnel) in the City and County of San Francisco.  
 ($ X 1,000) 
Estimated Project Cost: $1,410,786 TCRP Funds approved to date: $14,000 
TCRP Fund – Subproject #20.2: $14,000 Phases(s) covered in application: All 
TCRP Funds for Project #20: $140,000   
Lead Agency: San Francisco 

Municipal 
Transportation Agency 

Implementing Agency: San Francisco County 
Transportation Authority 

   
TCRP allocations approved to date: $14,000 for Phase(s): 2 
Advance approved: $0     for Phase(s): N/A 
LONPs approved to date: $0     for Phase(s): N/A 
   
 
Project Summary: The overall Third Street Light Rail 
project will extend the Third Street rail line to Chinatown 
(tunnel) in the City and County of San Francisco.  The 
overall project will be constructed in two sub-projects: 
 
• Sub-Project #20.1 - Initial Operating Segment  
• Sub-Project #20.2 - Central Subway.  
 
Note: The SF MUNI will use TCRP funds for construction 
activities on Segment 1 Initial Operating Segment, and 
preliminary engineering for Segment 2 Control Subway.  SF 
MUNI is proposing to use Local sales tax measure funds and 
federal New Rail Starts (Section 5309) funds to construct 
Segment 2 – Central Subway.  SF MUNI will also procure 
three additional LRVs in a future procurement when they are 
needed in order to obtain a more competitive price.  Local 
sales tax funds (Prop K) will be programmed for the 
procurement of the LRVs. 
 
Sub-Project #20.2, the Central Subway, consists of a 
subway from 4th and King Streets to Chinatown as well 
as three additional light rail vehicles (LRVs). 

 

 
Prior TCRP Action: 
• Original application was approved on July 11, 2001 (Resolution TA-01-11). 
• An amendment was approved August 4, 2004 (Resolution TAA-04-07) to shift $9,000,000 from Phase 4-

Construction to Phase 2-PS&E and update the funding plan. 
• An amendment to revise the schedule and funding plan was approved July 20, 2006 (Resolution TAA-06-39), and 

a re-allocation of $9 million for PS&E was approved on the same date (Resolution TFP-06-15). 
• An additional $4,000,000 in RIP funds were allocated to the project in May 17, 2007 (STIP1B-P-0607-001).  

Funding plan and total project cost updated to reflect these new funds. 
 
 
Status of Conditions:  Conditions set forth for this project in Resolution TA-01-11 have been met. 
 
Discussion/Issues:  No issues. Regional Transportation Plan documentation on file.  CTC took action on the 
environmental document August 2001, under Resolution E-02-07. 
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Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental Review - EIR/EIS (Completed as part of 

TCRP #20.1) 
1/08

2 Preliminary Engineering, Final Design and Project 
Management

7/02 1/09 $93,458

3 Right of Way Acquisition - N/A 1/08 1/10 $23,185
4 Vehicle Procurement and Construction 1/10 6/16 $1,294,143

Total: $1,410,786
Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $14,000 $14,000

Proposed
Prop K Measure Committed $11,861 $11,861

Proposed
Section 5309 Federal Committed $45,253 $45,253
New Starts Proposed
RIP State Committed $4,000 $4,000

Proposed
Prop 116 State Committed $18,344 $18,344

Proposed

Future Need TBD Committed
Proposed $23,185 $1,294,143 $1,317,328
Committed $93,458 $93,458
Proposed $23,185 $1,294,143 $1,317,328

Totals:


